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1. Introduction

This Configuration Management Plan (CMP) establishes the requirements for CM as
applied to the UAV TCS Program. This CMP appliesto all Configuration Items (Cls) of the
UAV TCS program, i.e., hardware, software, and documentation. Appendix E contains a
list of acronyms used in this document.

Configuration Management (CM) maintains product control and integrity throughout
the project life cycle. Thisinvolves identifying the configuration of the documentation,
software, and hardware at any given point in time, systematically controlling changes to
the configuration, and maintaining the integrity and traceability of the configuration
throughout the life cycle.

The Tactical Control System (TCS) is an Office of Secretary of Defense (OSD)
initiative to provide joint warfighting commanders with interoperable and scaleable
command, control, communications, and data dissemination systems of the family of
present and future Medium Altitude Endurance (MAE) and tactical UAVs. TCS will
receive and disseminate data for the High Altitude Endurance Test (HAE) UAVs. The
Defense Airborne Reconnaissance Office (DARO) and Joint Project Office (JPO) are
developing TCS with open specifications for interfaces, services, and supporting
formats, consistent with the Open System Deployment Plan (OSDP). TCS will employ
current common hardware and software. The TCS architecture will be open and
modular to support UAV operations from a variety of computer systems. TCS will
allow the simultaneous control of multiple UAV's and their payloads from the same
control system. The TCS open system architecture is necessary to support TCS
reconfigurability for UAV missionsto the joint services at multiple echelons.

TCS has been designated an acquisition category (ACAT) Il program and is currently in
Acquisition Phasel. The program will be accomplished in three phases.

Phase | Program Definition and Risk Reduction
Phase |1 Engineering and Manufacturing Development (includes Low Rate Initial Production (LRIP))
Phaselll  Production, Deployment and Operational Support

The schedule for these phases is addressed in Section 5.
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2. Applicability to Other Plans

This CM Plan has been tailored per MIL-STD-973 to meet the requirements of the UAV
TCS program. This plan has also been tailored to meet all the CM policies as stated in
the NAVAIR Instruction 4130.1C. This plan supersedes any previous CM plans used
for the TCS program.

3. CM Plan Review & Update Schedule

This plan will be reviewed yearly. All changes to this plan will be approved by the UAV
TCSCCB. The TCS CM Manager has the responsibility to maintain a current CM Plan.
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4. Organizational Roles & Responsibilities

4.1.

UAV TCS Roles & Responsibilities

The mgjor UAV TCS project support organizations and primary roles and responsibilities
are listed below:

DARO - The DARO is providing funding and oversight to the TCS program at the Office
of Secretary of Defense (OSD) level.

Program Executive Officer, Cruise Missiles Project and Joint Unmanned Aerial
Vehicles Project (PEO(CU)) Tactical Control System (TCS) The PEO(CU) has been
designated by DARO as the executing agent for the TCS Program and will provide program
management for TCS. The Milestone Decision Authority for the program will be
determined by Under Secretary of Defense (Acquisition and Technology) (USD (A&T)).
The Program Manager (PM) is responsible for:

. Planning, coordination, and direction of al development community activities related to the program
through all phases, including the training at all levels associated with Joint Concept of Operations
(CONOPS), field operations and maintenance to include programmatic and technical support to
USACOM

TCS Program Office The TCS Program Office is responsible for the following activities
within the TCS program:

. Acquisition and programmatic management

. System engineering management

. Test and Evaluation management

. Configuration Management

. Software management

. L ogistic management

. Overarching Integrated Product Team management
. Datalink integration activities

Government L aboratories The government laboratories are made up of Naval Surface
Warfare Center-Dahlgren Division (NSWCDD), Joint Technology Center/System
Integration Laboratory (JTC/SIL), and Nava Air Warfare Center (NAWC) - These
laboratories are responsible for the following activities within the TCS Program:

e Acquisition and programmatic support to Joint Project Office (JPO)
. Requirements analysis and software devel opment process

. System and software engineering

e TCSarchitecture development

e TCS software development, upgrades, and integration

. System integration

. Service integration
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«  C% interoperability planning and execution of tests and demonstrations

. Simulation engineering

. Planning and execution of tests and demonstrations

. Planning and execution of TCS Advanced Warfighting Experiment (AWE)
. Programmatic and technical support to USACOM

Alliant TechSystems - Alliant TechSystems is under sole-source contract to the JPO to
provide Outrider support to TCS devel opment and demonstrations. Support to TCS
development will focus on:

. Development of Outrider Air Vehicle Real-Time Processor (AV RTP) interfaces to the TCS Core,
Launch and Recovery requirements definition, integration of Outrider-specific hardware with TCS,
and Outrider software development to support the Outrider-TCS interface

. Demonstration support will include support to TCS System Testing and Simulation, integration,
installation, and flight demonstrations using the Outrider UAV

General Atomics (GA) - General Atomicsis under sole-source contract to the JPO to
provide Predator support to TCS devel opment and demonstrations. Support to TCS
development will focus on:

. Development of the Predator software and hardware elements to interface with the TCS Core software
and hardware

. Demonstration support will include support to TCS System Testing and Simulation, integration,
installation, and flight demonstrations using the Predator UAV

. Providing systems to support TCS development at NSWCDD and JTC/SIL

C*l Program Offices and Contractors- The TCS organization will maintain a
relationship with the C*l Program Offices and their support contractorsin order to achieve
the following:

. Support development of CI interface requirements
. Support integration of TCS and C*I systems
. Support test and demonstration

Other Contractors - Throughout the life cycle of the program other contractors and
subcontractors may be required as the program transitions from phase to phase.
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CM Roles and Responsibilities

The TCS CM responsibilities have been delegated to the CM IPT. The CM IPT islead by a
designated Program Office Coordinator at the JPO. NSWCDD has been designated as co-
lead to thisIPT. The CM IPT isresponsible for execution of the CM tasks for the UAV
TCS program.

The CM IPT charter states the CM IPT shall

Establish, document and implement the CM program for the TCS hardware,
software and documentation products throughout the life-cycle of the project.

Document the configurations for demos and AWES.
Implement quality assurance checkpoints throughout the life-cycle of the project.
Manage the allocated CM budget and resources.

Report to the System Engineering IPT with status and issues.

Membership on the CM IPT shall represent all aspects of CM for the program (System CM,
Hardware CM, Software CM, Library, Documentation CM, Quality Assurance).

The CM IPT shall meet on an as-need basis.
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5. Program Schedule and Phases

The TCS effort will be a continuous activity, managed in three separate and sequential
phases as outlined in Figure 5-1.

Figure 5-1. Program Schedule and Phases
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During Phase |, the CM program will be defined and implemented. Key CM milestones during
Phase | are:

. CM Plan revision is documented and signed by the JPO TCS Program Manager

. The TCS Block Upgrade plan is defined and documented

* A CM Manager at the JPO has been designated

. A CM co-lead has been designated

. CM activities are planned

e Work products are identified, controlled and available

. Changes to work products are controlled

»  Affected groups and individuals are informed of the status and contents of system baselines
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6. Configuration Management Requirements

6.1.

The following sections describe the CM requirements for the configuration identification,
configuration control, configuration status accounting, rel ease management, master library
and audits.

Configuration Identification Requirements

Configuration identification is the process of defining and documenting the configuration of
asystem at designated life-cycle points referred to as baselines. As development progresses
and additional items are produced, identification becomes more detailed. The UAV TCS
CM program shall identify the products that establish the Functional, Allocated, and
Product Baseline configurations as defined in sections 6.1.1 - 6.1.1.3. Appendix A details
the configuration items (Cls) identified for the functional, allocated and product baselines
within the UAV TCS program.

Configuration Identification also consists of defining the nomenclature that shall be used to
uniquely identify the System, Hardware, Software and Documentation Cls. Section 6.1.2
details the identification scheme.

6.1.1. Configuration Baselines

An authorized baseline is established when the appropriate Cls are reviewed, approved and
placed under control. This becomes the basisfor all change control and status accounting
for that Cl. The system development cycle is comprised of Functional, Allocated, and
Product baselines.

The suggested composition of each baseline is defined in MIL-STD-490. The CM
responsibility isto control and distribute the approved versions of all system Clsidentified
for each baseline. Appendix A identifies the Cls comprising the baselines.

6.1.1.1. Functional Baseline

Establishment of the functional baseline marks the end of the conceptual or program
initiation phase of the development. Initsfinal form the functional baseline is embodied in
documents such as the System or Segment Specifications and design specifications which
specify all essential system functional characteristics, necessary interface characteristics,
specific designation of the functional characteristics of key configuration items, and all of
the tests required to demonstrate achievement of each specified functional characteristic.
The Clsidentified as the functional baseline for UAV TCS program are listed in Appendix
A.

6.1.1.2. Allocated Baseline

This baseline consists of specifications defining the requirements for each major
configuration item. These may be supplemented by other types of specifications,
engineering drawings and related data, as necessary, to specify all of the essential
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configuration item characteristics including delineation of interfaces, physical
characteristics necessary to assure compatibility with associated systems, configuration
items, inventory items, and all of the tests required to demonstrate achievement of each
specified allocated characteristic. The Clsidentified as the allocated baseline for UAV TCS
programs are listed in Appendix A.

6.1.1.3. Product Baseline

This baseline normally includes product specifications, engineering drawings and related
data, as necessary, to provide a set of documents adequate for the procurement, production,
test, evaluation and acceptance of a configuration item. This baseline provides technical
descriptions of the required physical characteristics of a configuration item, the functional
characteristics designated for production acceptance testing, and required acceptance tests.
This baseline also consists of the final, released version of the software which includes all
applicable code and documentation as well as vendor-supplied code and documentation for
COTS, GOTS, and NDI software. The Clsidentified as the Product Baseline for the UAV
TCS program are listed in Appendix A.

6.1.2. Configuration Identification

Configuration Identification consists of uniquely identifying the documentation, software,
hardware and system Cls. The following sections detail the requirements.

6.1.2.1. System Identification

Phase | will provide three (3) fieldable TCS prototypes to operational units. Phase |1 will
provide 6 Low Rate Initial Production (LRIP) systems; 2 Navy, 1 Marine Corps Outrider, 1
Army Outrider, 1 Air Force Predator, 1 Army TOC. Phase II1 will provide an additional 200
TCS nodes. The system identification shall change whenever the software, hardware or
documentation configuration comprising the system changes.

The following nomenclature shall be used to identify the systems:

TCS/aaBlock x Basdliney Version z, A
Where aamay be LB, SB, MM
Where LB = land based

SB = ship based

MM = mobile unit

others may be added as needed.

Block x indicates the TCS program Block. It will begin with O and increment by 1

whenever upgrades are scheduled. Baseline y indicates the version of the system within that
Block. The Baseline will begin at 1 and increment whenever a change is made to a Cl

within the system. Version z indicates the revision within this baseline. “A” indicates a
scaleable configuration of the indicated baseline.

TCS/SB Block 0, Baseline 1, Version 1 will be the Ship based LRIP baseline.
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TCS/LB Block 0, Baseline 1, Version 1A will be the Land based LRIP baselines supporting
Tactical Operation Centers.

TCS/LB Block 0, Baseline 1, Version 1B will be the Land based L RIP baseline supporting
mobile units.

6.1.2.2. Documentation Identification
Documentation identification will be changed anytime the document is changed due to:

1. Editoria corrections

2. Technical corrections

3. Capability improvements
4. New requirements

The following nomenclature shall be used for al TCS documentation:
TCSaaa Version X.Y
Where:

aaa indicates the type of document
aaa = 1XX, indicates system documentation
aaa = 2XX, indicates interface documentation
aaa = 3XX, indicates software documentation
aaa = 4XX, indicates hardware documentation
aaa = 5X X, indicates data documentation
aaa = 6XX, indicates operational documentation
aaa = 7XX, indicated program documentation

XX will be aunique # assigned by CM.

Version X shal indicate the version of the document. Phase | documents will be 1.Y
versions. Y will increment as the documentation versions are changed. Block 1
documentation will be 2.Y versions. X will increment with each block upgrade. Y will
increment with each version change within the Block.

Appendix C contains alist of the Documentation Cls currently identified. Thislist will be
updated as new documentation isidentified to support the system.

6.1.2.3. Software Identification

The software identification for the TCS program shall change whenever there is a changeto
the software. The following nomenclature shall be used:

TCSsb.i.c
Where s = new software baseline
b = update to the software baseline with significant new functionality added
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| = update to the software baseline with moderate/minor new functionality

C = update to the software baseline for error corrections
The following shall be used:

For Block 0, the software baseline will be TCS 1.0. The SW version of the LRIP system
shall be TCS 2.0.

For Block 1, the SW baseline will begin with TCS 3.0.

For Block 2, the SW baseline will begin with TCS 4.0 and will increment for each future
Block.

Incrementing b, i, and c will be decided by the Build Review Board with a recommendation
from the Software IPT.

6.1.2.4. Hardware Identification
The following identification shall be used to identify the hardware configurations:

TCSXX/CP##a

Where XX = LB for landbased tactical operational centers
= SB for shipbased
= MM for landbased mobile
others may be added as needed.

XX specifies the type of platform/shelter for which this hardware isintended. Thisfield
shall remain a 2 character abbreviation.

Where CP =SUN for SUN SPARC
=HP3 for TAC-3
=HP4 for TAC-4
=PC for Personal Computer
=SGlI for Silicon Graphics Computer
others may be added as needed.

CP indicates the type of hardware platform. Thisfield shall remain a 3 alpha-numeric
abbreviation.

Where #.# indicates Block Upgrade. Revision. Each Block upgrade will increment the
Block Upgrade #. Revisions are those where the hardware has been changed due to planned
baseline enhancements or planned corrections.

Where “a” signifies a scaled configuration and will be documented in the CM records.

TCS-SB/HP4 2.0a will be the LRIP baseline for the ship based hardware configuration.
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TCS-LB/SUN 2.0awill be the LRIP baseline for the land based hardware configuration.
TCS-MM/SUN 2.0awill be the LRIP baseline for the land based mobile configurations.
6.2. Configuration Control

The foundation of configuration management is establishment of the baselines. It provides
the standard to which subsequent, authorized changes are made. Each change is recorded so
the evolution of the system hardware, software and documentation can be identified at
anytime. Configuration is tracked and controlled through vehicles such as formal change
requests that recommend hardware, software or documentation changes as a result of
defects noted or the need for enhancements to a system. CM maintains control of the
baselined versions of hardware, software and documentation. When approval has been
obtained to change these items, CM makes the items availabl e to the development agency.
Configuration control also requires a process to verify the system products received from
the developer are the items authorized by the controlling board and are created with the
correct version of the controlled item.

CM snall verify the delivery of changes for each authorized change request. CM shall verify
that all changes delivered are associated with an authorized change request. If achangeis
delivered that is associated with a change request that has not been authorized, CM shall
notify the SW IPT and System Engineering IPT for resolution.

6.2.1. Change Control

Formal control of changesto a baseline (including incorporation of newer versions of
COTS/GOTS/NDI) must beinitiated via a change request. CM shall track and provide
accountability for al modifications to hardware, software and documentation authorized
through the change control process. Requests for change are reviewed by CM Formal
Boards which determine the disposition of each request. These boards determine the content
of abuild and evaluate the results of formal testing to determine suitability for release to the
user. Thefollowing sections detail the change requests that will be used by the TCS
program and the CM Formal Boards that facilitate the change control process.

6.2.1.1. Change Requests

Various forms are available to request changes to hardware, software and documentation.
Requests are made through submission of request forms for changes that result from defects
in documentation, software or hardware. Recommendations may also be made for
enhancements that add new capabilities or requirements to a system. Change requests to be
used by the TCS Program are listed below. Details of the change control methods are
documented in Appendix C.

6.2.1.1.1. Engineering Change Proposals (ECP)

The ECP is used in cases where an addition, deletion, or modification of requirementsis
identified in baseline controlled specifications. ECPs shall be designated either Class | or
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Class |l in accordance with criteriain MIL-STD-973 which also provides guidelines for
preparation of the request.

6.2.1.1.2. Request for Deviations/Waivers (RFD/RFW)

If prior to the development of an item, an agency considers it necessary to temporarily
depart from a documented baseline requirement, a deviation may be requested. Waivers are
requested when developmental items do not conform to approved configuration
identification. Items which through error during development do not conform to
configuration identification shall not be delivered to the Government unless awaiver is
processed and granted in accordance with MIL-STD-973.

6.2.1.1.3. Change Requests

Change requests shall be used to request an enhancement to hardware, software or
documentation, or submit a defect report against the software or documentation. Each
change request will be submitted to the appropriate CM formal board for disposition. CM
shall assure Change Requests and resolutions are tracked. Appendix D contains the Change
Request form and procedures for completing and submitting.

6.2.1.1.4. Hardware Trouble Reports (HTRS)

Hardware Trouble Reports (HTRs) shall be used to document defects against the hardware.
HTRswill be submitted to the Systems Development IPT for immediate attention. CM shall
assure the problem and resolution are coordinated, documented and tracked. Appendix D
contains the form and instructions for completing and submitting an HTR.

Requests for hardware enhancements shall be via a change request as stated in section
6.2.1.1.3.

6.2.1.2. Change Control Boards

The process used to assess, coordinate and make technical decisions on configuration
changes is accomplished by formal review boards. Each board has required membership
with expectations from each. These are detailed in the following sections.

6.2.1.2.1. Configuration Control Board (CCB)

The CCBs shall be held to approve/disapprove build contents, approve/disapprove builds
for release, authorize investigations of ECPs, approve/disapprove ECPs, and
approve/disapprove RFWs and RFDs.

CCB membership shall include the following:
Facilitator, CM IPT

Chairperson, TCS Deputy Program Manager
Representation from all IPTs
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Ad Hoc attendees
Facilitator responsibilities shall include:

Distributing agenda

Tracking Als

Distributing minutes and results
Providing copies of ECPs, RFWs, RFDs
Facilitating the CCB meeting
Scheduling the CCB

PP oTw

Chairperson responsibilities shall include:

Approve/disapprove build contents
Approve/disapprove build releases
Authorize or defer ECP investigations
Approve/disapprove ECPs
Approve/disapprove RFWs and RFDs
Assign action items

SO0 oTE

IPT representatives’ responsibilities shall include:

Presenting proposed build contents

Presenting status of builds and recommendation to release
Assessment of ECPs, RFWs and/or RFDs

Responding to action items

Risks and mitigation plans

®oo o

Ad Hoc attendees shall be invited when additional expertise is needed.

6.2.1.2.2. Product Review Board (PRB)

At the conclusion of test and analysis, the PRB is convened to review the system. As a
result of review, recommendation is made to the CCB as to the product’s readiness for
release. During the PRB review, members responsible for approval of the build/release sign
a checklist provided by CM indicating that the product is complete.

Membership of the PRB shall include:

a. Chairperson, CM IPT
b. Representation from all IPTs
c. Ad Hoc attendees

Chairperson responsibilities to the PRB shall include:

a. Facilitating the discussion
b. Providing the agenda
c. Assigning and tracking action items
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d. Scheduling the PRB

e.
f.

Providing minutes/results of PRB
Updating the CSA database as required

IPT representatives’ responsibility to the PRB shall include:

oo oW

Providing summary of build contents
Providing testing results

Identifying risks

Providing release and install plans

Ad Hoc attendees shall be invited when additional expertise is needed.

6.2.1.2.3.

Assessment Review Board (ARB)

The ARBs are conducted bi-weekly to investigate and assess each change request and
recommend a status and priority for the criticality of the change request.

ARB membership shall include the following:

a.
b.
c.
d.

Chairperson, CM IPT
Secretariat, CM IPT
Representation from all IPTs
Ad Hoc attendees

Secretariat responsibilities to the ARBs shall include:

a.

o o

f.

Notifying board members of the time and place for upcoming sessions and
developing an agenda.

Preparing packages for review. These packages are distributed one week before the
ARB.

Recording status of change requests as they are assessed and dispositioned.
Updating the Configuration Status Accounting data base to reflect status changes.
Providing minutes of the meeting to attendees and others as deemed necessary. The
minutes include action item lists, approved changes, and a list of attendees.

Tracking action items

Chairperson responsibilities to the ARB shall include:

a. Facilitating the technical discussions
b. Assigning action items

IPT representatives’ responsibilities to the ARB shall include:

a. Providing assessment of the change requests as they apply to the technical area of

the respective IPTs

b. Recommending priority and disposition of each change request
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c. Providing scoping, operator impacts and recommendations, as appropriate
Ad Hoc attendees shall be invited when additional expertiseis needed.
6.2.1.2.4. Build Review Board (BRB)

The BRB meets as required and recommends the content of future releases to the CCB.
Recommendations are based on technical, fiscal, cost, schedule and programmeatic inputs.

BRB membership shall include the following:

a. Chairperson, CM IPT
b. Representation from all IPTs
c. Ad Hoc attendees

Chairperson responsibilities to the BRB shall include:

Providing agenda

Scheduling the BRBs

Facilitating the discussions
Assigning and tracking action items
Distributing minutes

OO0 o

IPT representatives’ responsibilities to the BRB shall include:

a. ldentifying Cls to be added, changed or deleted for each build and associated
schedule.

b. Identifying test, CM, demo, exercise and other requirements per build.

c. ldentifying change requests and ECPs to be included in each build.

Ad Hoc attendees shall be invited when additional expertise is required.

6.3. Configuration Status Accounting

Configuration Status Accounting (CSA) provides traceability of changes to configuration
baselines. CM will provide CSA for TCS products. Status accounting involves tracking
change requests from submission through resolution and closure. MIL-STD-973 serves as
the guideline for CSA.

When a potential hardware, software or documentation defect is reported or an
enhancement is recommended, it shall be submitted to the CM Manager. Once received, the
CM manager forwards the request to the appropriate CM board for review and assessment.
The appropriate board will assess the request and assign the impact (fiscal, operational,
schedule, resource) of the implementation of the change.

CM status accounting responsibilities include:
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a) Accounting for the TCS functional, allocated and product baselines, and the
changes that affect these baselines.

b) Ensuring up-to-date status of all change requests.
C) Assistin producing required reports.

Status accounting shall provide traceability of changesto controlled products, serve as a
basis for communicating status and serve as a vehicle for maintaining a cross reference
between hardware, software and the associated documentation.

A high level overview of the database to be used for TCS CSA may be found in Appendix
D.

Master Library

Hardware, software and documentation identifying established baselines shall reside in the
Master Library. The objective of the library isto provide a centralized repository for official
versions of each configuration. The library supports configuration management via the
following mechanisms:

a Maintaining the collection of software, hardware and documentation used to
reproduce baselines and upgrades.

Tracking the distribution and receipt of hardware, software and documentation.
Controlling the integrity and security of all materialsin thelibrary.
Incorporating change packages into master documentation.

® o o o

Archiving software and documentation.

Items to be baselined shall be submitted to NSWCDD for incorporation in the Master
Library, placement on the World Wide Web and distribution, as required.

The JPO, SIL and NSWCDD will maintain arepository of documentation to facilitate
exchange of information. Items, other than those to be baselined, may be submitted to the
TCSlibrary by providing softcopy or hardcopy to the Library POCs at JPO, the SIL or
NSWCDD.

Items may be requested from the TCS library by contacting anyone of the POCs. When
items are submitted to the library the POC receiving the items will distribute to the other
two POCs. Each POC will distribute to the customers they support.

Release Management

Release Management is the CM activity which controls the release of hardware, software
and documentation.

In support of the release effort, CM is responsible for:
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Providing a Version Description Document which includes:

— Titlesand control number of documents containing information applicable to
the product and change package designators.

— Change requests incorporated in the product since the last release.

- ECPs, RFWs and RFDs affecting the system.

— Operator impacts resulting from changes.

— Individual software configuration item identification and brief description.

— Individual hardware configuration item identification and brief description.

— Compatibility with external systems.

— Open problems against the system.

— Operator impacts as aresult of open problems.
CM shall release the software Cls for FQT, System Test, DT/OT and demos. As authorized,
CM shall provide release for support to exercises.
6.6. Audits
6.6.1. Purpose

Configuration audits verify that the configuration identification is accurate, complete, and
will meet program needs.

6.6.2. Types of Configuration Audits

There are two types of configuration audits: the functional configuration audit (FCA) and
the physical configuration audit (PCA). Both audits must be satisfactorily completed by the
office of primary responsibility establishing the product baseline.

6.6.2.1. Functional Configuration Audit

Functional configuration audits are conducted on both hardware configuration items and
software configuration items to assure that the technical documentation accurately reflects
the functional characteristics of each. CM shall participate in the functional configuration
audits, asrequired.

6.6.2.2. Physical Configuration Audit

The physical configuration audit is the formal examination of the as-built item against its
design documentation. It normally includes a detailed audit of engineering drawings,
specifications, technical data, quality control procedures, and production/acceptance tests.
CM shall participate in the physical configuration audits, as required.
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6.6.2.3. Additional Audits

When the acquisition phase of an item spans a significant period of time, the accumulation
of approved changes may warrant additional audits, or there may be a need to validate the
performance of an item and the accuracy of its configuration identification and status
accounting system. Requirements for such audits will be determined by the office of
primary responsibility and addressed on an as-needed basis.

6.6.3. Audit Results

During the life-cycle, CM may audit the results from technical reviews as listed in Table 6-
1
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Table 6-1. Life Cycle Technical Reviews and Configuration Audits

TYPE

System Requirements Review (SRR)

PURPOSE

Review System Requirements Definition

& Functional Description

TYPICAL
PROGRAM PHASE

Concept Exploration & Definition

RESULTS

Documented Minutes. System
Specification & Conceptual
Drawings Approved. Functional
Baseline.

System Design Review (SDR)

Review Allocation Requirements &
Interface Identification

Demonstration/Validation

Documented Minutes Key
Subsystems & Critical Items
Identified. Development
Specification & Developmental
Drawings Approved. Interface
Development Specifications
Approved. Upgrade Functional
Configuration Identification.
Allocated Baseline.

Production Readiness Review (PRR)

Determine Production Readiness

Engineering & Manufacturing
Development (Progressive Reviews
& Audits)

Data to Support Production
Decision. Upgrade Functional &
Allocated Configuration
Identification. Establish Product
Baseline.

Preliminary Design Review (PDR)

Review Selected Design

Engineering & Manufacturing
Development (Prior to Start of
Detailed Design)

Documented Minutes/Action Items.
Design Approach for ALL
Approved Items. Interface Control
Documents Coordinated.

Critical Design Review (CDR)

Ensure Detailed Design Satisfies
Development Specifications

Engineering & Manufacturing
Development (Prior to Design
Release)

Documented Minutes/Action Items.
Incrementally & Conditionally
Approved Preliminary Product
Baseline Including Product, Process
& Material Specifications. Product
Drawings Approved. Baseline Test
Specimens.

Test Readiness Review (TRR)

Determine Readiness For Integrated
Testing

Engineering & Manufacturing
Development (Late)

Documented Minutes/Action Items.
Integration Proven. Ready for
Higher Level Testing.

Functional Configuration Audit (FCA)

Determine Performance Meets
Development Specification

Engineering & Manufacturing
Development (Incrementally) (After
Government Test & Evaluation)

Documented Minutes/Action Items.
Technical Concurrence That System
Design & Tests Meet Contract

Requirements.
Physical Configuration Audit (PCA) Ensure Item is Built to Latest Engineering & Manufacturing Documented Minutes/Actions Items.
Configuration Identification Development (Incrementally) (Prior Verified Configuration
Documentation to Government Test & Evaluation) Identification.

Formal Qualification Review (FQR)

Determine Qualification Test Results
Meet Contract Requirements

Engineering & Manufacturing
Development or Initial or Follow on
Production

Qudlification Certification. Contract
Reguirements Demonstrated By
Tests. Reverify Baseline.

6-13




A.

A.l.

A.2

TCS 701
10 OCT 97
DRAFT

List of Cls per Baseline

Functional Baseline

TCSORD

TCS Concept of Operations (CONOPS)

TCS System/Subsystem Specification (SSS)

TCS System/Subsystem Design Document (SSDD)
Test and Evaluation Master Plan (TEMP)

TCS System Test Plan

Allocated Baseline

TCS Software Requirements Specification (SRS)
TCS Software Detailed Design Specification (SDD)
TCS Antenna Systems Specification

TCS Hardware Performance Specification (HWPS)
TCS Hardware Design Document

TCS Data Link Specification

TCS Rdiability (R), Maintainability (M), and Availability (A) Specification
TCSR, M and A Based Design

TCSto CCTV IDD

TCSto AFATDSIDD

TCSto ASASIDD

TCSto JSTARSAI CGSIDD

TCSto IMCISIDD

TCSto ETRACIDD

TCSto JSIPS-N IDD

TCSto HAE IDD

TCSto NWCS-P IDD

TCStoIASIDD

TCSto JDISSIDD

TCSto TSIl IDD

TCSto TEG IDD

TCSto ATWCSIDD

TCSto ACSIPF

TCSto JSIPS-AF IDD

TCSto AVSSIDD

TCSto ATHSIDD

TCSto TBMCSIDD

TCStoIPL IDD

TCSto CIPIDD
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TCSto TCIM IDD

TCSto DDE IDD

TCSto SBPCSIDD

TCSto TESIDD

TCSto Data Server IDD

TCS to Data Control Module IDD

TCSto SARIDD

TCS Coreto MP IDD

TCSto AV Specific GDT

TCSto NAV DatalDD

TCSto COMPASS IDD

TCSto AV STD IDD

TCS to Antenna Control LOS Specification
TCSto Antenna Control Ku Specification
TCStoL&RIDD

TCSto MIESIDD

TCSto CARSIDD

TCSto AFMSS IDD

TCSto TAMPSIDD

TCSto AMPSIDD

ch i

TCS Training Requirements Specification
Human Computer Interface Specification
TCSFQT Plan

ILS Requirements Specification

Safety Requirements Specification
Security Requirements Specification
Readiness Requirements Specification
Operational Task Analysis Report

Product Baseline

The following Configuration Items shall comprise the Product Baseline for TCS.

TCS Software Versions (COTS, GOTS, NDI, development)
TCS Hardware Versions
3 fieldable prototypes
1 ship based
1 land based - shelter
1 land based - TBD
6 LRIP Systems
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3 ship based
3 land based
206 Production Systems
TCS Documentation
TCS System VDD
TCS System Operator’'s Manual
TCS Product Specification
TCS Software User’'s Manual
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B. Documentation Identification List

B.1

B.2

System Documents

TCS 100 - CONOPS

TCS 101 - TEMP

TCS102- TCSSSS

TCS 103 - TCS SRS

TCS 104 - TCSSSDD

TCS 105 - Antenna Systems Specification

TCS 106 - TCSHWPS

TCS 107 - TCSHWDD

TCS 108 - TCS HCI Specification

TCS 109 - TCSDL Specification

TCS 110 - TCS Security Requirements Document
TCS 111 - TCS Operational Task Analysis Report
TCS 112 - TCS Training Requirements Document
TCS 113 - TCSILS Requirements Document
TCS 114 - TCS Safety Requirements Document
TCS115- TCSR, M & A Specification
TCS116- TCSR, M & A Based Design

TCS 117 - SDD

TCS 118 - TCS System Test Plan

TCS 119 - TCSFQT Plan

TCS 120 - Readiness Requirement Specification
JROCM 001-97 - TCS ORD

Interface Documents

TCS 200 - TCSto AFATDS Interface Design Document (IDD)

TCS201- TCSto ASASIDD
TCS202 - TCSto ADOCSIDD
TCS203-TCSto ATWCSIDD
TCS204 - TCSto NWCS-PIDD
TCS205- TCSto CCTV IDD
TCS206 - TCSto IASIDD
TCS207-TCSto TEG IDD
TCS208 - TCSto ATHSIDD
TCS209 - TCSto JSTARS AI CGSIDD
TCS210- TCSto JSIPS-N IDD
TCS211- TSto JSIPS-AF IDD
TCS212-TCSto JDISSIDD
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B.3

B.4

B.5

TCS213-TCSto Trojan Spirit 11 IDD
TCS214-TCSto IMCISIDD
TCS215- TCSto ACF IPFIDD
TCS216- TCSto MIESIDD
TCS217- TCSto CARSIDD
TCS218- TCSto ETRACIDD
TCS219 - TCSto TAMPSIDD
TCS220- TCSto AFMSSIDD
TCS221-TCSto TBMCSIDD

TCS 222 - TCSto Compass IDD
TCS223-TCStoIPL IDD
TCS224-TCSto CIPIDD
TCS225-TCSto TCIM IDD
TCS226- TCSto DDE IDD
TCS227- TCSto AVSSIDD
TCS228- TCSto SPBCSIDD
TCS229- TCSto AV STD IDD

TCS 230 - TCSto Antenna Control LOS ID
TCS 231 - TCSto Antenna Control KU IDD
TCS232-TCStoL&RIDD
TCS233-CY Jil

TCS234- TCSto HAE

TCS 235 - TCSto C*I Systems Interface Description

TCS236- TCSto AMPSIDD
TCS237-TCSto TESIDD

TCS 238 - TCSto Data Server IDD

TCS 239 - TCSto Data Control Module IDD
TCS240- TCSto SARIDD
TCS241-TCSCoreto MP IDD

TCS 242 - TCSto AV Specific GDT
TCS243- TCSto NAV DatalDD

Software Documentation
TCS 300 - TCS Software User’'s Manual

Hardware Documentation

To be added, as required.

Data Documentation

To be added, as required
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B.6 User Documentation

TCS 600 - IWID Basic Operating Procedures & Installation Drawings
TCS 601 — TCS System Operator’'s Manual

B.7 Program Documents

TCS 700 - TCS Program Management Plan
TCS 701 - UAV TCS CM Plan
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C. Change Control Methods
C.1.0 INTRODUCTION

C.1.1 PURPOSE

This appendix deliniates the procedures and methods to be used to document, assess and
manage the configuration changes to the TCS system.

C.1.2 OBJECTIVES

These procedures and methods are designed to support the configuration change control
process during development and life-cycle support for the software, hardware, and
documentation products.

C.1.3 SCOPE

These procedures and methods will be used to document the configuration change requests
for the TCS program. These methods will support the configuration management change
control process.

C.2.0 CONFIGURATION CHANGE CONTROL PROCEDURES AND METHODS

C.2.1 CONFIGURATION CONTROL

The UAV TCS Configuration Management (CM) Manager is responsible for the
configuration control of the UAV TCS System. Configuration Control is defined as
ensuring that proposed changes to configuration items are fully coordinated, documented,
assessed and implemented, if approved.

The UAV TCS Program will use Engineering Change Proposals (ECPs), Requests for
Waivers (RFWs), Requests for Deviations (RFDs), Change Requests (CRs) and Hardware
Trouble Reports (HTRs) to document change requests. Each of theseitemsis discussed in
detail in the subsequent sections.

C.2.2 CHANGE CONTROL PROCEDURES AND METHODS

The following sections detail the procedures and methods to be used to prepare and submit
change requests to the TCS system.

C.2.2.1 ENGINEERING CHANGE PROPOSALS (ECPs)

ECPs are used to add, delete or modify requirements that are identified in baselined
specifications.

ECPs shall be submitted to the TCS CM Manager for forwarding to the appropriate CM
Board. The CM Board will either authorize further investigation or defer the investigation.
The CM Manager is responsible for informing the originator of the actions taken.

The ECP form to be used is DD form 1692 as specified in MIL-STD-973, Appendix D.
Procedures for completing ECPs may also be found in MIL-STD-973, Appendix D.

ECPs may be submitted to the TCS CM Manager by any of the following methods:
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1. FAX.

fax to: 540-653-8588

ATTN: Heather Balderson
2. MAIL TONSWCDD.

mailed to NSWCDD at the following address:
COMMANDER
Dahlgren Division
Naval Surface Warfare Center
ATTN: Penny Pierce, KO5
17320 Dahlgren Road
Dahlgren, VA 22448-5100

3. HARDCOPY DELIVERY.

ECPs may be delivered via hardcopy to NSWCDD, Building 194, room 122, Attention
Heather Balderson.

4. EMAIL TONSWCDD.

ECPs may be emailed to Heather Balderson at hbal der@nswc.navy.mil. or Penny Pierce
at ppierce@nswc.navy.mil

The status codes for ECPsare A = approved by CCB
D = disapproved by CCB
| = under investigation
W = deferred by CCB

ECPs should be assigned a unique number.
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C.2.2.2 REQUEST FOR WAIVERS (RFWSs)

RFWs shall be used to request approval for non-conformance to a documented baseline
requirement.

RFWs shall be submitted to the TCS CM Manager for forwarding to the appropriate CM
Board. The CM Board will review the RFW and either authorize further investigation by
the IPTs or defer the investigation. The CM Manager is responsible for informing the
originator of the actions taken.

The RFW form to be used is DD form 1694 as specified in MIL-STD-973, Appendix E.
Procedures for completing the RFW are also documented in MIL-STD-973, Appendix E.
RFWs may be submitted by:

1. FAX.
fax to: 540-653-8588
ATTN: Heather Balderson
2. MAIL TONSWCDD.
Mailed to NSWCDD at the following address:
COMMANDER
Dahlgren Division
Naval Surface Warfare Center
ATTN: Penny Pierce, KO5
17320 Dahlgren Road
Dahlgren, VA 22448-5100
3. HARDCOPY DELIVERY.

RFWs may be delivered via hardcopy to NSWCDD, Building 194, room 122, Attention
Heather Balderson.

4. EMAIL TONSWCDD.

RFWs may be emailed to Heather Balderson at hbal der@nswc.navy.mil or Penny
Pierce at ppierce@nswc.navy.mil.

The status codes for RFWs are A = approved by CCB
D = disapproved by CCB
| = under investigation

C.2.2.3 REQUEST FOR DEVIATIONS (RFDs)

RFDs shall be used to request atemporary departure from a documented baseline
requirement.

RFDs shall be submitted to the TCS CM Manager for forwarding to the appropriate CM
Board. The CM Board will review the RFD and either authorize further investigation by the
IPTs or defer the investigation. The CM Manager is responsible for informing the
originator of the actions taken.

The RFD form to be used is DD form 1694 as specified in MIL-STD-973, Appendix E.
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Procedures for completing the RFD are also documented in MIL-STD-973, Appendix E.
RFDs may be submitted by:

1. FAX.
fax to: 540-653-8588
ATTN: Heather Balderson
2. MAIL TONSWCDD.
Mailed to NSWCDD at the following address:
COMMANDER
Dahlgren Division
Naval Surface Warfare Center
ATTN: Penny Pierce, KO5
17320 Dahlgren Road
Dahlgren, VA 22448-5100
3. HARDCOPY DELIVERY.

RFDs may be delivered via hardcopy to NSWCDD, Building 194, room 122, Attention
Heather Balderson.

4. EMAIL TONSWCDD.

RFDs may be emailed to Heather Balderson at hbal der@nswc.navy.mil or Penny Pierce
a ppierce@nswc.navy.mil.

The status codes for RFDs are A = approved by CCB
D = disapproved by CCB
| = under investigation

C.2.2.4 CHANGE REQUEST FORM (CRF)

CRFs shall be used to document a defect against the software and/or documentation or
reguest an enhancement to the system, software, hardware or documentation.

CRFs shall be submitted to the TCS CM Manager for forwarding to the appropriate CM
Board. The CM Board will review the CRF, assign for investigation and assessment, assign
apriority, disposition the CRF and track until closure. The CM Manager is responsible for
informing the originator of the actions taken.

The CRF form to be used is depicted in Figure C.2.2.4-1

Procedures for submitting and completing the CRF are in Sections C.2.2.4.1 and C.2.2.4.2
respectively.

The CM Board will disposition the CRF using the status codes for as listed in Section
C.2243.

The CRF Assessment form to be used is depicted in Figure C.2.2.4-2.

Procedures for submitting the CRF Assessment are the same as for submitting the CRF and
is specified in Section C.2.2.4.1.
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Procedures for completing the CRF assessment are in Section C.2.2.4.4.

C.2.2.4.1 PROCEDURES FOR SUBMITTING CRFs
There are several ways to submit CRFs for submission to the CM Review Board.

1. TOMAHAWK INFORMATION MANAGEMENT ENGINEERING SY STEM
(TIMES) CRFs may be entered directly into the TIMES database. In order to use this
method, Users will need an account, password and access to the TIMES System. Regarding
TIMES, Users may request information from NSWCDD, POC Heather Balderson,
email:hbal der@nswc.navy.mil, Phone number (540)653-1746.

2. FAXED.
CRFs may be faxed to: 540-653-8588
ATTN: Heather Balderson
3. MAILED TO NSWCDD.
CRFs may be mailed to NSWCDD at the following address:
COMMANDER
Dahlgren Division
Naval Surface Warfare Center
ATTN: Penny Pierce, KO5
17320 Dahlgren Road
Dahlgren, VA 22448-5100
4. HARDCOPY DELIVERY

CRFs may be delivered via hardcopy to NSWCDD, Building 194, room 122, Attention
Heather Balderson.

5. EMAIL TO NSWCDD.
CRFs may be emailed to Heather Balderson at hbal der@nswc.navy.mil or Penny Pierce

at ppierce@nswc.navy.mil
C.2.2.4.2 PROCEDURES FOR COMPLETING CRFs

Explanations of the contents of the individual blocks of the CRF form are listed below. The

“*” indicates those items which are mandatory for the originator to provide the appropriate
data. For entries with multiple options, the options recommended for use by the TCS UAV
program are listed here. TIMES will contain other options that are not applicable to this
program.

* 1. Orig Date - The date this problem was discovered or enhancement recommended.
* 2. System Code - Identifies the system to which this CRF is applicable.

TCS Tactical Control System

MUSE Multi UAV Simulation Environment

3. Fleet Impact - Indicates the user’s interest and impact.
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H = High, M = Medium, L = Low
Thisfield will be used to consider CRFs for future devel opment.
*4. CRF Number - CRF number. The following shall be used:

* RD - Requirements and Design IPT
o Cl-C4lIPT

e SW - Software IPT

e LG- LogisticsIPT

* SD - System Development IPT

DL -DataLink IPT

e TD-Test & Demo IPT

e SE - System Engineering IPT

* CP- Warfighters Planning Group

e CM - Configuration Management IPT
* PM - Program Management |PT

e TG-Traning IPT

* 5, Title- A brief phrase or sentence describing the problem or enhancement.
* 6. Version Number - Program version identifier.

If software only - indicate software version;

If documentation - Indicate document number;

If software and documentation - Indicate system version.

7.Document Affected - The official designation of the document against which this CRF is
written; include document number, title, revision number, paragraph number, page number.
All TCS documents that have been baselined will appear in the selection menu.

8.System Status - Alternate modes or special operations being conducted (EX: Tactical,
Testing, Training, etc.).

9.How Detected - Life cycle phase where trouble was detected

General Specific

COMOPTEVFOR FORMAL FOT&E TESTING
FREE PLAY TESTING

CONFIGURATION MANAGEMENT CM REGENERATION PROCESS
TEST DATA ANALYSIS
CM RELEASE MANAGEMENT

PROCESS FREE PLAY TESTING
SOFTWARE DESIGN
DOCUMENTATION REVIEW
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CSCI TESTING BUILD READINESS TESTING

TEST DATA ANALYSIS
CAPABILITY TESTING
FORMAL QUALIFICATION

TESTING TEST PROCEDURE CHECKOUT
FREE PLAY TESTING

IN-SERVICE ENGINEERING AGENT SOFTWARE VERIFICATION TESTING
FLEET TRAINING
FLEET USAGE
FORMAL SBSIT TESTING
FORMAL FDT&E TESTING
OSET TEST PROCEDURE

CHECKOUT FREE PLAY TESTING
MATERIAL CERTIFICATION
INSPECTION
OSET TEST DATA ANALYSIS
FORMAL OSET TESTING
FORMAL FOT&E TESTING
FORMAL COMPATIBILITY TESTING

INTEGRATION LOGISTICS SUPPORT TECHNICAL MANUAL DEVELOPMENT
COMMUNITY REVIEW

INTERFACE REQUIREMENTS DEVELOPMENT COMMUNITY REVIEW
REQUIREMENTS INSPECTION
REQUIREMENTS DEVELOPMENT

PROGRAM PERFORMANCE TESTING FORMAL QUALIFICATION TESTING
TEST PROCEDURE CHECKOUT
TEST DATA ANALYSIS
FREE PLAY TESTING
TEST INSPECTION
FORMAL TESTING
TEST DEVELOPMENT

QUALITY ASSURANCE REQUIREMENTS ANALY SIS
CODE ANALYSIS
TEST DATA ANALYSIS

SITE ACCEPTANCE TEST SITE ACCEPTANCE TEST
SOFTWARE DEVELOPMENT TEST DATA ANALYSIS
SOFTWARE DESIGN

SOFTWARE INTEGRATION TESTING
FREE PLAY TESTING
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SOFTWARE UNIT TEST

SOFTWARE CODE

SOFTWARE DESIGN INSPECTION
CAPABILITY TESTING
SOFTWARE CODE ANALYSIS
SOFTWARE FUNCTION TESTING
SOFTWARE CODE INSPECTION

SOFTWARE INTEGRATION TESTING BUILD READINESS TESTING
TEST DATA ANALYSIS
SOFTWARE CODE ANALYSIS
CAPABILITY TESTING
TEST PROCEDURE CHECKOUT
FORMAL QUALIFICATION TESTING
FREE PLAY TESTING

SOFTWARE REQUIREMENTS DEVELOPMENT REQUIREMENTS DEVELOPMENT
REQUIREMENTS INSPECTION
SOFTWARE PROTOTYPING
COMMUNITY REVIEW

SYSTEM ENGINEERING REQUIREMENTS DEVELOPMENT
COMMUNITY REVIEW
REQUIREMENTS INSPECTION

SYSTEM INSTALLATION AND CHECKOUT ACCEPTANCE TESTING
INCO PROCEDURE CHECKOUT
SYSTEM INTEGRATION TESTING FORMAL QUALIFICATION
TESTING

TEST INSPECTION

FORMAL LBSIT TESTING

ATAT ANALYSIS

TEST DEVELOPMENT

TEST DATA ANALYSIS

FORMAL CERTIFICATION TESTING

BUILD READINESS TESTING

TEST PROCEDURE CHECKOUT

IV&V VERIFICATION

FORMAL INTEROPERABILITY
TESTING

FREE PLAY TESTING

FLIGHT DEMONSTRATION

SYSTEM SAFETY CODE ANALYSIS
SAFETY TESTING
TEST DEVELOPMENT
TEST INSPECTION



DEMONSTRATION

*10. Site - Site where problem was detected.

DEMO

FT HUACHUCA
FT IRWIN

GA

GDE SYSTEMS
HUNTSVILLE
JPO

NSWCDD
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FORMAL TESTING

TEST PROCEDURE CHECKOUT
TEST DATA ANALYSIS
REQUIREMENTS ANALY SIS
DESIGN ANALY SIS

LAB DEMONSTRATION

FLIGHT DEMONSTRATION
EXERCISE

Full Name

APPLIED PHY SICS LABORATORY
ALLIANT TECH SYSTEMS
DEMONSTRATION SITE

FT HUACHUCA

FT IRWIN

GENERAL ATOMICS

GDE SYSTEMS

HUNTSVILLE

JOINT PROGRAM OFFICE
NSWCDD

11. Hardware Suite - The hardware suite that was used when this problem was detected.
Thisfield may be used to indicate a devel opment suite or afielded suite.

Hardware Suite

TCSAIR FORCE
TCSARMY
TCSDEV

TCSI&T

TCSMARINE
TCSMUSE
TCSNAVY
TCSTEST

12. Test Type - If this problem was discovered during testing, type of test used to discover

problem.

Description Text

TCSAIR FORCE SUITE

TCSARMY SUITE

TCSDEVELOPMENT SUITE AT
NSWCDD

TCSINTEGRATION & TEST SUITE AT

SIL
TCSMARINE SUITE
TCSMUSE SUITEAT SIL
TCSNAVY SUITE
TCSTEST SUITE AT NSWCDD

13. Test ID - If this problem was discovered during testing, provide test procedure

identifier.

14. Test Step - If this problem was discovered during testing, provide test step being

executed at the time the trouble was discovered.
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15. Can Problem Be Duplicated? - YES or NO. Leave blank if duplication was not

attempted.

*16. Originator - Name of the CRF originator (point of contact).

*17. Organization - Organization and code of originator.

AERODYNE INC
AIR FORCE
ALLIANT TECH
AMERITEC

APL

ARMY
BATTLESPACE
BDM
D.P.ASSOCATES
DRAPER

EG&G

ERIM

ERR

GA

GDE

H JFORD/NSM
IDA

ITC

JPO

JrC/sIL

KPMG

MARINES
MITRE
MOTOROLA
NAVY
NCCOSC-RDT&E
NIMA

NORTHRUP GRUMMAN

NSWCDD
SAIC/ALABAMA
SAIC/MCLEAN
SENTEL/JCS

SYSTEMSDYNAMICS

SMT

SMITH TECH
TASCINC
VITRO

AERODYNESINC
U.S. AIR FORCE
ALLIANT TECH SYSTEMS
AMERITEC
APL
U.S. ARMY
BATTLESPACE
BDM
D.P.ASSOCIATES
DRAPER LABORATORY
EG&G
ERIM
ERR
GA
GDE
H JFORD
INSTITUE FOR DEFENSE
ANALYSIS
INTERACTIVE TELEVISION
CORP.
JOINT PROGRAM OFFICE
JTC/sIL
KPMG
U.S. MARINE CORPS
MITRE
MOTOROLA
U.S. NAVY
NCCOSC
NIMA
NORTHRUP GRUMMAN
NSWCDD
SAIC/ALABAMA
SAIC/MCLEAN
SENTEL/JCS
SYSTEM DYNAMICS
SYSTEMS MANAGEMENT
TECHNOLOGY, INC
SMITH TECH
TASCINC
VITRO

C-10

Description

CONTRACTOR
MILITARY

CONTRACTOR
CONTRACTOR
CONTRACTOR
MILITARY

CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR

CONTRACTOR

GOVERNMENT
GOVERNMENT
CONTRACTOR
MILITARY
CONTRACTOR
CONTRACTOR
MILITARY
GOVERNMENT
GOVERNMENT
CONTRACTOR
GOVERNMENT
CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR

CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR
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*18. Telephone - Office phone number (include area code) of originator.
19. Related CRF Number - Identify any related CRFs.
20. Related RFA Number - Identify any related RFAS.
*21. Originator Recommended Priority - Originator recommended priority 1-5.

Priority 1 An error that prevents the accomplishment of an operational or mission-essential
function in accordance with official requirements (e.g., causes a program stop) or that
interferes with an operator to the extent that the operator prevents the accomplishment of an
operational or mission essential function or that jeopardizes personnel safety.

Priority 2 An error that (a) adversely affects the accomplishment of an operational or
mission essential function in accordance with official requirements so asto degrade
performance and for which no alternative workaround solution exists or (b) that interferes
with an operator to the extent that the operator adversely affects the accomplishment of an
operational or mission essential function so as to degrade performance and for which no
aternative workaround solution exists. (Reloading or restarting the program is not an
acceptable workaround solution.)

Priority 3 An error that adversely affects the accomplishment of an operational or mission-
essential function in accordance with official requirements so as to degrade performance
and for which there is no reasonabl e alternative workaround solution. (Reloading or
restarting the program is not an acceptable workaround solution.)

Priority 4 An error that is an operator inconvenience or annoyance and does not adversely
affect arequired operational or mission essential function.

Priority 5 All other errors. Enhancements may be given a priority 5.
A CRF is submitted with an originator priority. The review board has the option of keeping
the originator priority or changing the priority if the review board agrees a different priority

is better suited for the problem.

22. Simulation Used - If program or equipment were used to simulate operational
conditions, identify simulation used.

23. Data Extracted - If data was extracted to aid in problem resolution, writein
identification of extracted data.

24. Frequency - The frequency at which this problem is seen.

*25. Trouble Description - Brief description of problem that occurred. Also provide details
of the events which led to the problem. If enhancement, describe as specifically as possible.

*THESE PARAMETERS MUST BE COMPLETED BY ORIGINATOR.
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FIGURE C.2.2.4-1 Change Request Form
1. ORIG DATE 2. SYSTEM CODE 3. FLEET IMPACT 4. STR NUMBER
H M L

5. TITLE

*

6. VERSION NUMBER

7. DOCUMENT AFFECTED (DOC NO., REV NO., PARA NO., PAGE NO., CHG PKG)

8. SYSTEM STATUS 9. HOW DETECTED
*

10. SITE 11. HARDWARE SUITE
*

12. TEST TYPE 13. TEST ID 14. TEST STEP

15. PROBLEM DUPLICATED 16. ORIGINATOR
*

YES NO
17. ORGANIZATION 18. TELEPHONE
* *
19. RELATED CRF 20. RELATED RFA 21. ORIG PRIORITY 22. SIMULATION USED

*1 2 3 4 5

24. FREQUENCY (CIRCLE ONE)
CONTINUALLY FREQUENTLY 1TIME SELDOM
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C.2.2.4.3 STATUS CODES FOR CRFs

The following status codes will be used by the CM board to track the CRFs.

1X - OPEN, ANALY SIS REQUIRED
10 - CRF SUBMITTED
11 - UNDER INVESTIGATION
12 - SOFTWARE AND DOCUMENTATION PROBLEM, CHANGE PAGES TO BE PROVIDED

13 - SOFTWARE AND DOCUMENTATION PROBLEM, CHANGE PAGES APPROVED,
AWAITING SOFTWARE DELIVERY TO SCM

14 - SOFTWARE PROBLEM

15- DOCUMENTATION PROBLEM, CHANGE PAGES TO BE PROVIDED

16 - TECHNICAL SOURCE MATERIAL TO BE PROVIDED FOR PROBLEM WORKAROUND
17 - NEW ENHANCEMENT (PROGRAM UPGRADE HAS BEEN IDENTIFIED)

18 - REPEATABILITY TO BE VERIFIED

19 - MORE INFORMATION NEEDED, RETURN TO ORIGINATOR

2X - OPEN, SOLUTION AVAILABLE, FINAL CLOSURE REQUIRED
20 - SOFTWARE FIXED, NSWCDD AWAITING SOFTWARE DELIVERY

21 - SOURCE CODE DELIVERED TO SCM BUT REQUIRES INSPECTION, TEST, AND
VERIFICATION; CHANGE PAGES HAVE BEEN APPROVED

22 - SOURCE CODE CORRECTED BUT REQUIRES INSPECTION, TEST, AND VERIFICATION
23 - DOCUMENTATION PROBLEM, CHANGE PAGES HAVE BEEN APPROVED

24 - PATCH INSTALLED ON CM MASTER AND VERIFIED, SOURCE CODE AND
DOCUMENTATION UPDATE REQUIRED

25- PATCH INSTALLED ON CM MASTER AND VERIFIED, SOURCE CODE UPDATE
REQUIRED

26 - SOFTWARE FIXED, PATCH DELIVERED TO NSWCDD, AWAITING VERIFICATION

3X - OPEN, NO ACTION BEING TAKEN

34 - VALID AGAINST IDENTIFIED VERSION, TECHNICAL SOURCE MATERIAL APPROVED
AND RELEASED TO ISEA

35- VALID AGAINST IDENTIFIED VERSION BUT DEFERRED
37 - ENHANCEMENT (WILL BE CONSIDERED IN FUTURE BLOCK UPGRADES)

38 - VALID AGAINST IDENTIFIED VERSION, TECHNICAL SOURCE MATERIAL HAS BEEN
RELEASED TO FLEET BY ISEA

39 - FORWARDED TO OUTSIDE ACTIVITY, AWAITING RESPONSE

4X/5X - CLOSED

40 - SOURCE CODE DELIVERED BUT DID NOT CORRECT STR PROBLEM(s), OBJECT CODE
INSTALLED ONTO CM MASTER, REJECTED, NEW STR WRITTEN FOR EXISTING
PROBLEM(s)

41 - CORRECTED IN SOURCE CODE, VERIFIED, OBJECT CODE INSTALLED ON CM MASTER,
AND DOCUMENTATION UPDATED AND VERIFIED

42 - CORRECTED IN SOURCE CODE, VERIFIED, AND OBJECT CODE INSTALLED ON CM
MASTER

43 - DOCUMENTATION UPDATED AND VERIFIED

44 - CORRECTED VIA PATCH, VERIFIED, INSTALLED ON CM MASTER BUT NO SOURCE
CODE OR DOCUMENTATION UPDATE REQUIRED
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45 - NOT REPEATABLE, REPORTED TO ORIGINATOR

46 - INVALID REPORT OF SOFTWARE TROUBLE, REPORTED TO ORIGINATOR (MUST
INCLUDE REASON)

47 - ENHANCEMENT, NOT TO BE CONSIDERED IN THIS OR FUTURE VERSIONS

48 - DUPLICATE CHANGE REQUEST (MUST REFERENCE ANOTHER CHANGE REQUEST
REPORT)

49 - SCP, SEP, SCN GENERATED

51 - FOR INFORMATION ONLY

52 - VALID PROBLEM UNIQUE TO TESTING EQUIPMENT OR ENVIRONMENT
53 - WITHDRAWN BY ORIGINATOR

54 - NOT APPLICABLE TO THISVERSION

55 - VALID AGAINST VERSION IDENTIFIED BUT NEVER WILL BE FIXED IN THIS OR ANY
FUTURE VERSION (UNLESS NEW CHANGE REQUEST GENERATED)

56 - VALID AGAINST IDENTIFIED VERSION BUT HAS ALREADY BEEN FIXED IN A LATER
VERSION

58 - POSSIBLY VALID AGAINST IDENTIFIED VERSION BUT NOT REPEATABLE IN THIS
BUILD

59 - FORWARDED TO OUTSIDE ACTIVITY
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FIGURE C.2.2.4-2 CHANGE REQUEST ASSESSMENT FORM

1. DATE 2. INVESTIGATION COMPLETED BY 3. TELEPHONE 4. CR NUMBER
*

I* *

5. TITLE (BRIEFLY DESCRIBE IN 80 CHARACTERS OR LESS)
*

6. COMMENTS

*

7. VERSION INJECTED IN 8. OPERATIONAL FACTOR CLASS 9. CHANGE DIFFICULTY
1 2 3 4 5 H M L

10. WORK ESTIMATE HOURS 11. ERROR CATEGORY 12. PROBABLITY OF
R I S D C OCCURENCE H M L

13. APPROXIMATE NUMBER OF ROUTINES AFFECTED 14. SOURCE LINES OF CODE
TOTAL HARD MEDIUM EASY

15. OPERATOR IMPACTS
*

16. RECOMMENDATION
*
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C.2.2.4.4 PROCEDURES FOR COMPLETING CRF ASSESSMENTS

* 1. Date - The date this assessment was written.
* 2. Investigation completed by - Name of person who completed investigation.
* 3. Telephone - Office phone number and extension of investigator.
* 4. STR Number - number of change request being investigated.
* 5, Title - Title of change request being investigated.
* 6. Comments - The narrative text that describes the background surrounding the change
request.

* 7. Version Injected In - Version in which the problem was first discovered.

8. Operational Factor - Class 1, 2, 3, 4, 5 (not currently used for TCYS)
* 9, Change Difficulty - Indicate difficulty of the change.

H-HARD M-MEDIUM E-EASY

*10. Work Estimate Hours - Estimated hours required to fix the problem.

*11. Error Category - The specific value that represents the test error detected in the test
plans and procedures, expected results or errorsin test execution or analysis.

R-REQUIREMENTS I-INTERFACE S-STANDARDS D-DESIGN
C-CODE
12. Probability of Occurrence -
High - Likely to occur frequently
Medium - Could occur sometime
Low - Unlikely, but possible

*13. Approximate Number of Routines Affected - Number of routines that require changes.
‘0’ if software not affected.

14. Source Lines of Code - The number of estimated lines of code required to resolve
the problem.

*15. Operator Impacts - The narrative text describing the impact or problems the user
may experience.

*16. Recommendation - The narrative text describing a recommended solution to the
problem.

C.2.2.5 HARDWARE TROUBLE REPORTS (HTRS)
HTRs shall be used to document a hardware defect.

HTRs shall be submitted to System Development IPT Lead and the CM Manager. The HTR
will be reviewed, assigned for investigation and assessment, assigned a priority and
disposition and tracked until closure. The CM Manager is responsible for informing the
originator of the actions taken.

The HTR form to be used is depicted in Figure C.2.1-5.

Each HTR should be assigned a unique number.
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Procedures for completing the HTR are in Section C.2.2.5.1.

The status codes for HTRs are listed in Section C.2.2.5.2.
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Figure C.2.1-5 Hardware Trouble Report

COMPLETE AT SITE: PART

1. NAME: 2. PROJECT:

3. MODEL NUMBER: 4. SERIAL NUMBER:

5. MANUFACTURER: 6. PART NUMBER:

7. SYSTEM NUMBER: 8. ASSEMBLY:

COMPLETE AT SITE: FAILURE

9. SITE OF FAILURE: 10. DATE:

11. FAILURE VERIFIED: YES NO 12: SYMPTOM:

13. DIAGNOSIS:

14. WAS REMEDIAL ACTION TAKEN: YES NO

15. ACTION TAKEN:

16. TECHNICIAN: 17. DATE:

COMPLETE AT SITE: REPLACEMENT

18. REPLACEMENT PART AVAILABLE: YES NO 19. SERIAL #:

20. 1S SYSTEM NOW OPERATIONAL: YES NO IF NO EXPLAIN:

COMPLETE BY HARDWARE PERSONNEL: REPAIR

21. DATE PART SHIPPED FOR REPAIR: 22. DATE RETURNED:

23. VENDOR USED FOR REPAIR: 24. VALUE OF PART:

25. COST OF REPAIR:

26. REPAIR VERIFIED: YES NO IF NO EXPLAIN:

27. TECHNICIAN: 28. DATE:

29. COMMENTS:
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C.2.2.5.1 PROCEDURES FOR COMPLETEING HTRs

Purpose: Thisform will give the necessary data to maintain proper levels of maintenance,
spared support equipment, product reliability, mean time between failure data, and
information needed to properly repair and return defective items to the proper location.

Instructions: Each entry field is numbered and should be completed by the personnel
responsible at the failed site. Site personnel should complete fields 1 through 20.

The following is an explanation of each numbered field:
TO BE COMPLETED AT SITE:

1. NAME: Generic nomenclature of failed item, e.g., Hard drive, printer, monitor, etc.

2. PROJECT: Department responsible for failed equipment.

3. MODEL NUMBER: Manufacturer’s descriptor, usually identified by tag or plate on
equipment.

4. SERIAL NUMBER: Number that identifies individual piece of equipment usually found
on back or bottom of equipment. Usually seen in form: S/N:

5. MANUFACTURER: Company responsible for construction and assembly of product.

6. PART NUMBER: Identification of component product by series. This should also
include revision levels if available; e.g., P/N: 3934516 REV C; P/N: 8012 A; etc.

7. SYSTEM NAME: Equipment group to which the product is assigned.

8. ASSEMBLY: If part of a larger component, identify the larger component or System
Number.

9. SITE OF FAILURE: Ship or land base where equipment failed.

10.DATE: Equipment failure date.

11.FAILURE VERIFIED: Was problem resolved when equipment was replaced?

12. SYMPTOM: What did you see that warranted replacing this part?

13.DIAGNOSIS: What would it take to resolve the problem? Is further action necessary?
14.WAS REMEDIAL ACTION TAKEN: Did someone attempt to resolve the problem?

15.ACTION TAKEN: What was done to resolve the problem? Explain steps taken to
resolve this particular failure.

16. TECHNICIAN: Print the name of personnel who performed remedial action.

17.DATE: Date remedial action was taken if available or form completion date.

18.REPLACEMENT PART AVAILABLE: Was there a proper replacement for faulty
equipment?

19. SERIAL #: Serial number of replacement part used to repair system.

20.1S SYSTEM NOW OPERATIONAL: Is the system in proper working order? If not
please explain what would resolve problem.
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TO BE COMPLETED BY HARDWARE PERSONNEL:

21. DATE PART SHIPPED FOR REPAIR: Date part was shipped.

22. DATE RETURNED: Date part was returned.

23. VENDOR USED FOR REPAIR: Name of vendor responsible for repairing faulty part.
24. VALUE OF PART: Replacement cost of damaged or faulty part.

25. COST OF REPAIR: Approximate cost to restore part to working condition. Compare to
replacement cost.

26. REPAIR VERIFIED: Was part tested before being returned to stock or service? If not,
give reason proper testing was not performed.

TECHNICIAN: Personnel responsible for testing equipment.

COMMENTS: If dl information can not be placed onto this form please attach a comment
sheet and returned it with thisform.

C.2.2.5.2 PROCEDURES FOR SUBMITTING HTRs
HTRs may be submitted by any of the following methods:

1. FAX.
fax to: 540-653-8588
ATTN: Mike Henthorne
2. MAIL TONSWCDD.
Mailed to the following address:
COMMANDER
Dahlgren Division
Naval Surface Warfare Center
ATTN: Penny Pierce, KO5
17320 Dahlgren Road
Dahlgren, VA 22448-5100
3. HARDCOPY DELIVERY.
Deliver hardcopy to NSWCDD
Building 194, room 122
Attention Heather Balderson.
4. EMAIL TO NSWCDD.

Email to Heather Balderson at hbalder@nswc.navy.mil or Penny Pierce at
ppierce@nswc.navy.mil.

C.2.2.5.3 STATUS CODES FOR HTRs

The status code for HTRsis:

OPEN
UNDER INVESTIGATION
DEFERRED
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CLOSED
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D. CSA DATABASE

The TCS project is utilizing arelational database called TIMES - TCS Information
Management Engineering System. The database is hosted on a SUN SPARC 10 Model 31
with 1.8 MB formatted disk space and 2GB RAM. It is connected to the NSWCDD Wide
Area Network which is connected to NEWNET, SEACOM-Net, DREN, SURANET and
NAVNET. The operating system software is SUN SOLARIS 1 (OS 4.1.3) and the database
software is Oracle 7.0 with Forms, Reports and Data Query capabilities.

The following sections may be used as a guide in getting started with TIMES.
D.1.0 Introduction

The following sections explain how users may get started on the TIMES system.
Information is provided on:

* Prerequisite Training

* Requesting an Account

* Password Receipt

» Establishing Communications with TIMES

* TIMES Connection and Login/Logout Procedures
»  Communications Information

* Additional Account Information

D.2.0 Prerequisite Training

Before being granted an account on TIMES, a new user should have some familiarity with
the system. As aminimum, a new user should complete the TIMES Basic System Skills
Training provided by NSWCDD.

D.3.0 Requesting an Account
New users of TIMES need to request a TIMES account from NSWCDD.

Authorization to use menu items within TIMES is granted to various privilege categories,
called SQL*Menu roles. User requests for role privileges must be made to NSWCDD.
Approval for such privileges will be made only by the responsible government managers.

D.4.0 Password Receipt

Upon receiving their password, users should complete the receipt form and return it to
NSWCDD/K05. When logging into TIMES for the first time after receipt of a password,
users MUST change their password. Users have the option of changing their password at
anytime. As a security measure however, users should change their passwords at least every
90 days. Users should execute the passwd command to choose a new password.
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Users are responsible for the protection of TIMES passwords. Users must maintain the
privacy of their passwords by never compromising them in any way. Passwords should be
committed to memory and not written down. Any users who compromise passwords are
subject to the loss of TIMES privileges.

D.5.0 Establishing Communications With TIMES

There are several ways users can connect to TIMES. To make this connection, users must
have either a VT100-compatible terminal or a Personal Computer (PC) with
communications software that can emulate aVT100, DEC VT Terminal, X-Terminal, or
SUN work station. Figure D-1 illustrates the paths for each of these connection options.

Figure D-1. TIMES Connection Paths

1. DIRECT CONNECT

{PRODUCTION
USER PRESSES «CR» AND TIMES ] RunninG oN L10

‘ WORK STATIONH
TYPES'C C1ME8S5 THEN «CR» SUN |

- L14users EQUINOX ‘
£33 «CRe AND TYPE  smmmammmmadl TERMINAL TI;:,};S
© "TELNET ACCESS" THEN «CR» | SEAVER

TIMES
SUN

TIMES
SUN

The procedures for connecting to TIMES are different in each of these options and those
procedures are defined here.

D.5.1 TIMES Connection and Login/Logout Procedures

To enter TIMES from a direct connect terminal (option 1 Figure D-1), the user presses the
<CR> and types c times followed by another <CR>. A caution/warning message is
displayed followed by a prompt for alogin (user name) and then a password. After entering
thisinformation, the login (user name) and password are validated by the system, and if
correct, entry is permitted into the system. When finished using TIMES, the user should
return to the TIMES Main Menu and select the LOGOUT option to exit the system.

NSWCDD users can reach TIMES by using the Telnet method (option 2 in Figure D-1).
The user presses the <CR> and types telnet access followed by another <CR>. This takes
the user directly to the system viaan EQUINOX terminal server. The user should then
follow the TIMES login/logout procedures as described above.
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Asshown in options 3 and 4 in Figure D-1, there are other ways that users can connect to
TIMES. Step-by-step procedures for these options are presented in Figures D-2 through D-
3. The connection procedures are specific to particular modems (Microcom, Racal-Vadic,
DataComm) and the ILNET communication network.

MILNET is available either directly from most government computer centers or dial-up via
atoll-free number (1-800-368-2217). To dia-up the MILNET, the user calls the nearest
Terminal Access Controller (TAC). MILNET TAC numbers are provided in Table D-1.
MILNET TACs expect each user to have a personal TAC User ID and Access Code
combination (see figures D-2 and D-3).

D.5.2 Communications Information

RESET shown in Figure D-3 refers to resetting the terminal for communication. The baud
rate is 1200 bps or 2400 bps for aMILNET connection. Also, select 8 bits, no parity, 1 stop
bit in the character format.

The following settings should be made to the terminal or PC software being used to connect
to TIMES. The wording for each setup area may differ slightly on the device being used; if
in doubt, consult the terminal or software documentation. Standard options are displayed for
each of the parameters listed below, with the correct one for the TIMES underlined.

All the parameters listed may not be available as setup options in a user’s situation, in
which case there is a default to a communication norm.

PARAMETERS SETTINGS

Duplex half duplex/full duplex
Transmit speed/baud rate 300/600/1200/24800/9600/19200
Control on line/local

Language English/French/Spanish/etc.
Keyboard North American/International
Scroll smooth scroll/jump scroll
Mode VT52/VT100/VT220/ASCIl/etc.
Word Size 7 bit/8 bit

Parity check odd/even/none

Stop bit /2

Local echo on/off

Transmit limited/unlimited

Auto answer on/off

Auto wrap on/off

Line feed on/off

Flow control Xoff at 64/Xoff at 128/no Xoff
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D.5.3 Additional Account Information

NSWCDD isthe Point of Contact (POC) for al TIMES database and equipment
problems. NSWCDD will either resolve users’ requests or refer requirements to the
appropriate NSWCDD organization for action.

Inactive accounts (those with no login for 90 days) will be removed from TIMES.

Users should contact NSWCDD anytime there is a change in their status. These changes
may include change of last name, request for removal from TIMES, the addition or
deletion of SQL*Menu role privileges, or a change of organizational information (e.g.,
changes within the user’s agency/company or termination of employment with the

user’'s agency/company). Some user information changes may be made directly in
TIMES by the user.
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STEP

1

NOTES:

The following steps support option 3 cf Figure 3-1.

MILNET

<Cctrl/Q>
Welcome to DDN...

€I 126<CR>
@I 126

-0 128.38.58.20
TAC Userid:

TAC Userid<CR>
Access Code:

Access Code<CR>

Login OK (Note)

TCP Trying... Open
Caution/Warning Message
Username:

TIMES Username<CR>
Password:

TIMES Password

Respond to TIMES
prompts., Use system as
required and logocut when
done.

LO<CR> (Exit Host)
HOST CLOSING

CONNECTION

CLOSED

~L<CR> (Exit MILNET)

LOGGED OUT

1. If rBad Login' is displayed, return to step
#4.

2, Bold italics type means the user must enter
the required information on the keyboard.
Names of modifier keys to be pressed are
enclosed in "< >".

3. A slash between two keys means press them in

conjunction with each other; e.g., <Ctrl/Q>
means press and hold the Control key, then
press the Q key.
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The following steps support option 5 of Figure 3-1.

STEP MICROCOM MODEM RACAL~-VADIC MODEM
1 RESET RESET
2 4{Until Echoed) {Change Terminal
4 Communications <CR>
Transmit Speed to 2400)
3 5{0Once) <Ctrl/E><CR>
45 HELLO:I'M READY
MNP Class 5 Modem *
!
4 SB2400<CR>
t8B2400
!
5 DT6632162<CR> DT6632162<CR>
P96632162 *DP96632162
CONNECT 2400 DIALING...
{Please see Note 1) RINGING...

ANSWER TONE...

ON LINE 1200

NC ERROR CONTROL
(Please see Note 1)

6 <ctrl/Q> <Ctrl/Q>
WELCOME TO DDN... WELCOME TO DDN..
{Please see Note 2) (Please see Note 2)
7 8I 126<CR> €I 126<CR>
@I 126
NOTES:

TAC number shown is for Dahlgren, VA. Other
users should dial the TAC number nearest
their location.

If connection is not completed, repeat step
#4, but use 1200 instead of 2400.

Bold italics type means the user must enter
the required information on the keyboard.
Names of medifier keys to be pressed are
enclosed in "< >".

A slash between two keys means press them in
conjunction with each other; e.g., <Ctrl/o>
means press and hold the Control key, then
press the Q key.
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Figure D-3. MILNET to TIMES Via Modem Procedures (Cont'd)

STEP

10

11

12

13

NOTES:

#9.

MICROCOM MODEM

~0 128.38.58.20
TAC Userid:

TAC Userid<CR>
Access Code:

Access Code<CR>

Login OK TCP Trying...
Open (Note 1)
Caution/Warning Message
Username:

Respond to TIMES
prompts. Use system as
required and logout
when done.

LO<CR> (Exit Host)
HOST CLOSING
CONNECTION

~L<CR>(Exit MILNET)
LOGGED QUT

<Ctrl/A>{Modem
Command )
H<CR>(Hang Up)

NO CONNECTION
!

RACAL-VADIC MODEM

~0 128.38.58.20
TAC Userid:

TAC Userid<CR>
Access Code:

Access Code<CR>

Login OK-TCP Trying...
Open (Note 1)
Caution/Warning Message
Username:

Respond to TIMES
prompts. Use system as
required and logout
when done.

LO<CR> (Exit Host)
HOST CLOSING
CONNECTICN

~L<CR>(Exit MILNET)
LOGGED OUT

<Ctrl/CD>(Hang Up)
DISCONNECT

1. If 'Bad Login’ is displayed, return to step

Bold italics type means the user must enter

the reguired information on the keyboard.
Names of modifier keys to be pressed are

enclosed in "< >".

A slash between two keys means press them in

conjunction with each other; e.g., <Ctrl/g>
means press and hold the Control key, then

press the Q key.
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SITE

OXNARD,
CALIFORNIA
EL SEGUNDO,
CALIFORNIA

BATH,
MAINE
CAMBRIDGE,
MASSACHUSETTS
HANSCOM AFB

SILVER SPRING,
MARYLAND

PASCAGOULA,
MISSISSIPPI
BILOXI,
MISSISSIPPI
NEW ORLEANS,
LOUISIANA

MOORESTOWN,
NEW JERSEY
RED BANK,
NEW JERSEY

ARLINGTON,
VIRGINIA
DC

ANDREWS AFE,
MARYLAND

RESTON,
VIRGINIA

SITE

WALLOPS ISLAND,

VIRGINIA
NORFOLK,
VIRGINIA

DAHLGREN,
VIRGINIA

TAC NBME
SITE

HUENEME-MIL-TAC
AFSC-SD-TAC
EL-SEGUNDOZ2.MT.DDN.MIL

HANSCOM.MT.DDN.MIL
HANSCOMZ2 .MT.DDR.MIL

WHITE-CAK.MT.DDN.MIL

KEESLER.MT.DDN.MIL

MONMOUTH.MT.DDN.MIL

PENTAGON2.MT.DDN.MIL

ANDREWS.MT.DDN.MIL

RESTON-DCEC.MT.DDN.MIL

TAC NAME
SITE

NORFOLK.MT.DDN.MIL

DAHLGREN.MT.DDN.MIL

0/s

TAC NOs

(213) 643-9204
(213) 643-6883

(617) 377-3000
(617) 276-9505

(301) 572-5960

(504) 944-8702
(504) 944-7951
(504) 522-2686
(601) 377-3610

(908} 544-3282
(908} 544-2767
(908} 544-4859
(908} 544-2758
(908) 544-2636
(908) 544-2129
(908) 544-2113
(908) 544-4718
(908) 544-2062

(703) 979-4901

(301) 981-0731

(703) 437-2892
{703} 437-2925
(703) 437-2928
(703) 435-4050

TAC NOs

(804) 423-0346
(804) 423-0241

(703) 663-2162

(703) 802-4535
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E. ACRONYM LIST

ACAT - Acquisition Category

ARB - Assessment Review Board

AV - Air Vehicle

AWE - Advanced Warfighting Experiment

BRB - Build Review Board

CCB - Configuration Control Board

CDR - Critical Design Review

Cl - Configuration Item

CM - Configuration Management

CMP - Configuration Management Plan
CONORPS - Concept of Operations

COTS - Commercial-Off-The-Shelf

CSA - Configuration Status Accounting

DARO - Defense Airborne Reconnaissance Office
DT/OT - Developmental Tests/Operationa Tests
ECP - Engineering Change Proposal

FCA - Functiona Configuration Audit

FQR - Formal Qualification Review

FQT - Formal Qualification Tests

GA - General Atomics

GOTS - Government-Off-The-Shelf

IPT - Integrated Product Team

JPO - Joint Program Office

JTC/SIL - Joint Technology Center/System Integration Laboratory
LRIP - Low Rate Initial Production

MAE - Medium Altitude Endurance

MIL - Military

NAWC - Nava Air Warfare Center

NDI - Non-developmental Items

NSWCDD - Naval Surface Warfare Center Dahlgren Division
OSD - Office of Secretary of Defense

OSDP - Open System Deployment Plan

PCA - Physical Configuration Audit

PDR - Preliminary Design Review

PEO(CU) - Program Executive Officer (Cruise Missile and Unmanned Aerial Vehicles)
PM - Program Manager

POC - Point of Contact

PRB - Product Review Board
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PRR - Production Readiness Review
RFD - Request for Deviation

RFW - Request for Waiver

RTP - Real-Time Processor

SDR - System Design Review

SRR - System Requirements Review
STD - Standard

SW - Software

TCS- Tactica Control System
TOC - Tactical Operation Centers
TRR - Test Readiness Review

UAYV - Unmanned Aerial Vehicles

USACOM - United States Atlantic Command

USD - Under Secretary of Defense
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